

PMI® PMP® Project Management Methodology Processes And Concepts

Duration: 3 Days

Description

It aims to teach techniques in all areas of project management and to develop project managers. At the end of the training, the participants will learn the planning and control methods of the techniques required for management at all project stages (time, cost, quality, human resources, customer satisfaction, risk, etc.).

In this methodology and practice-oriented training program, it is aimed to teach the basic processes and applications of project management. Training will be based on PMI® (Project Management Institute®) standards.

Delegates will learn how to:

- Introduction to Project Management
- Organizational Structures in Projects
- The Project Management Office
- Project stakeholders
- Project Manager
- Project Initiation Processes
- Planning Process Group
- Execution Processes
- Monitoring and Control process group
- Closing Process Group

Who Should Attend

Project stakeholders from all sectors (project sponsors, project owners and users, project team members, project managers, project leaders, planners)

Those who will professionally perform the Project Management profession / speciality

Those who want to acquire a new profession

Those who want to gain deep knowledge about Project Management

Test Engineers
Quality Assurance Specialists
Business Analysts
System Analysts
Software Specialists
Institutional Architecture Specialists
Software Architects

Outline

Introduction to Project Management

- What is a project?
- What is Project Management?
- Why Project Management?
- Project Management Success Criteria
- Project Management Process Groups

Organizational Structures in Projects

- Project-based organization
- Functional organization
- Matrix organizations
- Complicated Organization

The Project Management Office

- What is the Role of the Project Office?
- What are the Types of Project Office?

Project stakeholders

- Customer
- Sponsor
- Project management team
- Project Team

Project Manager

- PMI® Competence Triangle
- The Job Description of a Project Manager

Project Initiation Processes

- How Do Projects Arise?
- Project Selection Methods
- Project Initiation Document Development
- Defining Stakeholder

Planning Process Group

- Collecting Requirements
- Defining Scope
- Creating Work Breakdown Structure
- Define Activities
- Sequence Activities
- Estimate Activity Durations
- Develop Schedule
- Estimate Costs
- Determine Budget
- Planning Quality Management
- Planning Resource Management
- Estimating Activity Resources
- Planning Communications Management
- Defining Risks
- Performing Qualitative Risk Analysis
- Performing Quantitative Risk Analysis
- Planning Risk Responses
- Planning Procurement Management
- Planning Stakeholder Engagement
- Developing Project Management Plan

Execution Processes

- Managing Quality
- Provision of Resources
- Team Development
- Managing the Team
- Managing Communications
- Implementing Risk Responses
- Performing Procurements
- Managing Stakeholder Engagement
- Directing and Managing Project Work
- Managing Project Knowledge

Monitoring and Control process group

- Monitoring and Control Project Work
- Performing Integrated Change Control
- Validating Scope
- Control Scope
- Control Schedule
- Control Costs
- Earned Value Analysis
- Control Quality
- Control Resources
- Monitoring Communications
- Control Risks
- Control Procurements
- Control Stakeholder Engagement

Closing Process Group

- Project or Phase Closing

Prerequisites

There are no prerequisites for this course.